

Project Schedule Overview

Name	Assignee(s)	Start Date	End Date
Online voting system development		Sep 7-13	Dec 30-6
Team formation	TJ, JN	Sep 14-20	Sep 14-20
Topic - Domain Study	JN, TJ	Sep 14-20	Sep 21-27
Write project scope - Create GANTT	TJ	Sep 21-27	Sep 21-27
Define domain, actors	TJ	Sep 21-27	Sep 28-4
Use cases + responsibilities	TJ	Sep 28-4	Sep 28-4
Use case details and activity diagrams	TJ	Sep 28-4	Sep 28-4
PHASE 1 SUBMIT	JN, TJ	Sep 28-4	Sep 28-4
Class Diagram and Phase 1 Fix	JN	Sep 28-4	Sep 28-4
Apply Design Pattern	JN	Sep 28-4	Sep 28-4
Traceability Update	TJ	Sep 28-4	Sep 28-4
PHASE 2 SUBMIT	TJ	Sep 28-4	Sep 28-4
Implement DB, classes	TJ	Sep 28-4	Sep 28-4
Implement UI	JN	Sep 28-4	Sep 28-4
PHASE 3 SUBMIT	JN, TJ	Sep 28-4	Sep 28-4
Write Test Plan	JN	Sep 28-4	Sep 28-4
Write unit tests	TJ	Sep 28-4	Sep 28-4
PHASE 4 SUBMIT	JN	Sep 28-4	Sep 28-4
Compile Final Document	JN	Sep 28-4	Sep 28-4
Final Submission	JN	Sep 28-4	Sep 28-4